
 
  CAPITAL IMPROVEMENTS PROGRAM 2004 PROJECT SCHEDULE 
 

PROJECT NO. 
PK0304 

PROJECT TITLE: 
BRAZOS RIVER CORRIDOR 

 
DESCRIPTION 
Design phase for development of a park along the Brazos River.  Site is 420 acres. 
 
 
PROJECT MANAGER (S) 
Joe Chesser, Parks Assistant Director 
 

 
CONSULTANT (S)HUITT-ZOLLARS, INC. 
 
CONTRACTOR (S)  
 

 
BUDGET AMOUNT     $412,500 
 

PROJECT COSTS BUDGET ACTUAL 

Preliminary Engineering 
Report 

 
50,000 

 
 

Land/Right-of-Way   

Design/Surveying 362,500 255,000 

Construction   

Equipment and Furniture   

Contingency   

TOTAL COSTS 412,500  

PROJECT SCHEDULE PROPOSED 
DATE 

REVISED 
DATE 

ACTUAL 
DATE 

Preliminary Engineering 
Report 01/03-03/03 

 
06/03-08/03 01/04-01/05 

Land/Right-of-Way    

Design/Surveying 03/03-01/04 10/03-10/04  

Construction    

Equipment & Furniture    
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PROGRESS PHOTO 
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